U.S. ENVIRONMENTAL PROTECTION AGENCY

REGION II, REMOVAL ACTION BRANCH
POLLUTION REPORT

l!

I. HEADING

Date: October 24, 2000 .
From: Eric J. Wilson, On-Scene-Coordinator
U.S. EPA, Region II, Removal Action Branch
To: J. Rotola, EPA R. Salkie, EPA
G. Zachos, EPA T. Johnson, EPA
P. Mannino, EPA C. Petersen, EPA
M. Olsen, EPA M. Sundram, EPA
D. Karlen, EPA P. Seppi, EPA
R. Cahill, EPA B. Bellow, EPA
D. Kraft, EPA B. Dease, EPA
R. Byrnes, EPA 0QIG T. Mignone, ATSDR
J. Pasqualo, NJDHSS J. Smolenski, NJDEP
START A. Tempel, South Plainfield
Records Center
Subject: Cornell-Dubilier Electronics Site, Residential Cleanup
South Plainfield, Middlesex County, New Jersey
POLREP: - 16

II. BACKGROUND

Site No:

Delivery Order No.:
Response Authority:
CERCLIS No.:

NPL Status:

State Notification:
Status of Action Memorandum:
Start Date RV2:
Completion Date RV2:
Start Date BB3:
Completion Date BB3:
Start Date BB4:
Completion Date BB4:

III. SITE INFORMATION

GZ

0017

CERCLA

NJD981557879

Final NPL '

NJDEP and NJDHSS Notified
Approved September 19, 1998
March 29, 1998

March 21, 2000

September 23, 1999
September 29, 2000
September 20, 2000

Cn-going

The site is located .in a mixedrindustrial, commercial and
residential area of South Plainfield, New Jersey and consists of

the Hamilton Industrial Park,

adjacent contaminated residential
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and commercial properties and contaminated portions of the Bound
Brook downstream of the industrial park. Cornell-Dubilier
Electronics operated at the industrial park from 1936 to 1962 and
allegedly disposed of polychlorinated biphenyl (PCB) contaminated
materials and other hazardous substances directly onto site
soils. PCBs have been detected in soils and in building
interiors at the industrial park, at adjacent residential and
commercial properties and in the surface water and sediment of
the Bound Brook.

IV. RESPONSE INFORMATION

A. Situation

1, Current Situation

The situation at the site has not changed significantly
since the last report. —

2. ~Removal activities (through 10/20/00)

Interior Cleaning (RV2)

On March 7, EPA START and Earth Tech mobilized to the site
to continue cleaning homes where PCB contaminated dust was
found at unacceptable leveéls. Cleaning was initiated on
March 8 and completed on March 17. Five homes were cleaned
during this time period, a total of fifteen homes were
cleaned ‘during the course of this removal action.

The cleaning procedures employed included: wiping down all :
horizontal exposed surfaces; vacuuming floors, drapes, .
upholstery, molding and window casings using HEPA vacuums;

washing all tile, linoleum and wood floors; cleanlng heating

and cooling ducts; cleaning or replacing all filtels on air

handling equipment and cleaning or removal and replacement

of carpets and area rugs.

On March 20, a 30-yard roll-off containing unregulated,
non-hazardous debris generated during the interior cleaning
(including carpets removed from residences) was shipped to
the Middlesex County Landfill for disposal. Replacement of
the removed carpets was completed March 21.. Demobilization of
contractor. personnel and support facilities was completed
March 21. This completes the actions authorized for the fund
lead removal action. .




Tier 2 Residential Soil Removal BBB

Restoration work on Tier 2 residential properties has been
completed.

On September 29, 2000 the PRP’'s contractor submitted an

Addendum to the Site Summary Report documenting completion of

the residential property restorations. The Addendum and Site
Summary report were reviewed and approved. This completes the

work required for the PRP-lead removal action.

Residential Soil Removal - 126 Spicer Avenue (BB4

On June 26, 2000, EPA issued an Administrative Consent Order
to D.S.C. of Newark, Inc. (DSC) for a removal action at 126
Spicer Avenue, a residential property located hnhear the
Hamilton Industrial Park. The scope of work for this removal
action includes the removal and off-site disposal of PCB
contaminated soil from the property and the restoration of the
propérty to pre-removal conditions.

DSC’s consultant, Oxford Environmental (Oxford) submitted a
Work Plan for the Removal Action to EPA on August 18, 2000.
The Work Plan was disapproved and modifications were required.

On September 20, Oxford initiated field work at 126 Spicer
Avenue. Soil samples were collected to characterlze soil at
the property for off-site disposal.

On October 10, Oxford submitted an addendum to the Work Plan
in response to EPA’'s comments. On October 17, the Work Plan

was again disapproved by EPA. DSC was subsequently notified
that they are out of compliance with the Order.

B. Planned Removal Activities

Soil removal and restoration is planned at 126 Spicer Avenue.

Ca Next steps

Work will continue at 126 Spicer Avenue upon approval of the
Work Plan.

D. Key Issues

None.
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V. COST INFORMATION (Fund-Lead Removal Actions through 10/20/00)

ERRS Costs

STAﬁT_CosEs
Contingency
EPA Costs

Total Costs

Amount Cost Amount
Budgeted To Date - - Remaining
$ 332,000 245,115 86,885
s 22,000 10,481 11,519
$ 21,000 nfa . 21,000
- 50,000 47,947 2,053
s 425,000 *§ 303,543 .7 $ 121,457

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written. The
cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include
in any claim for cost recovery.

VI. DISPOSITION OF WASTES

—

Waste stream. __ Medium __ Quantity Treatment Disposal 41'

Decontamination | Soil/Seolids 4 drums TSCA CWM, Model City,
rSolids (RV2) ' Landfill NY
Decontamination | Liquids 5 drums Incineration | CWM, Model City,
Liquids (RV2) NY

Unregulated, Solid Waste | 30 cubic Landfill Middlesex County
Non-hazardous yards Landfill, East
Debris Brunswick, NJ
Non-TSCA Soil ‘| 1744 tons . | Landfill G.R.O.W.S.
Regulated Soil Morrisville, PA
(BB2) )

TSCA Regulated Soil . 22 tons Landfill CWM, Model City,
Soil ({BB2) NY ;

Non-TSCA Soil 777 tons Landfill G.R.O.W.S. |
Regulated Soil ' Morrisville, PA
(BB3)

TSCA Regulated Soil 43 tons ‘ Landfill CWM, Model City,
Soil (BB3) _NY
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